COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/01/2009

ESTIMATE SUMMARY 10:53:00
CONTID: C16494 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16494-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 433.( DAYS TIME ALLOW: 8/28/20( FIXED COMPLETION DAT
SH 125 WINDY GAP RES-NORTH PERCENT TIME: 88.19 ORIG TIME ALLOW: 8/28/20( FIXED COMPLETION DAT
PROJECT NO: STA1251-006
SH 125 WINDY GAP RES-NORTH
NAME OF ROAD: 125A
PROJECT COUNTIES: GRAND
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 07/01/2009 DATE TIME STARTED 04/25/2008
2273 RIVER ROAD DATE LET 03/27/2008 DATE WORK BEGAN 07/14/2008
DATE AWARDED 04/07/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/22/2008 DATE ACCEPTED
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 04/25/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,122,344.44 PARTICIPATING $ 601,961.07 $ 393,883.62
AWARD PROJECT AMT: $  2,976,827.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 19.28% TOTAL EARNINGS 601,961.07 393,883.62
FUNDS AVAILABLE: $ 2,520,383.37 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 601,961.07 393,883.62
TOTAL CLAIMS: $ 0.00 RETATNAGE -14,010.03 -9,792.11
SECURITIES ENCUMBERED 14,010.03 10,040.51
NET EARNINGS 601,961.07 394,132.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 601,961.07 394,132.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 394,132.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C16494 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 16494-BID ESTIMATE RUN 07/01/2009
PROJECT: STA1251-006 ESTIMATE NO: 0003 10:53:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 208-00002 EROSION LOG (12 INCH) 200.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0010 208-00010 EROSION BALES 20.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0015 304-09055 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 15.000 0.000
TON 0.000 0.00
1.00000 0.000 0.00
0020 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
0025 403-09500 *FURNISH HOT MIX ASPHALT 1,993.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0030 405-00100 *HEATING AND REMIXING TREATMENT 189,800.000 0.000
SY 27,619.000 231,999.60
8.40000 27,619.000 231,999.60
0035 409-01015 COVER COAT MATERIAL (TYPE I) 190,420.000 0.000
SY 0.000 0.00
0.92000 0.000 0.00
0040 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000
TON 0.000 0.00
600.00000 0.000 0.00
0045 411-10258 EMULSIFIED ASPHALT (RAPID-SETTING) (POLYMERIZED) 394.000 0.000
TON 0.000 0.00
433.50000 0.000 0.00
0050 411-90010 *ASPHALT REJUVENATING AGENT 11,959.000 0.000
GAL 2,469.000 7,407.00
3.00000 2,469.000 7,407.00
0055 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 15.000 0.000
HOUR 10.000 1,250.00
125.00000 10.000 1,250.00
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PCN: 16494-BID ESTIMATE RUN 07/01/2009
PROJECT: STA1251-006 ESTIMATE NO: 0003 10:53:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 626-00000 *MOBILIZATION 1.000 0.241
LS 0.241 67,480.00
280,000.00000 0.482 134,960.00
0065 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
4,000.00000 0.000 0.00
0070 627-00001 *PAVEMENT MARKING PAINT 2,958.000 0.000
GAL 212.000 7,314.00
34.50000 212.000 7,314.00
0075 627-00005 *EPOXY PAVEMENT MARKING 986.000 0.000
GAL 0.000 0.00
74.00000 0.000 0.00
0080 630-00000 *FLAGGING 1,800.000 410.100
HOUR 390.550 9,568.48
24.50000 800.650 19,615.93
0085 630-00001 *PILOT CAR OPERATION 111.600 0.000
HOUR 111.600 7,254.00
65.00000 111.600 7,254.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 29.000 15.000
DAY 12.000 1,620.00
135.00000 27.000 3,645.00
0095 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 14.000
DAY 14.000 11,200.00
800.00000 28.000 22,400.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 75.000 3.500
EACH 1.500 97.50
65.00000 5.000 325.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 16.500
EACH 2.000 190.00
95.00000 18.500 1,757.50
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000
EACH 0.000 0.00

115.00000 0.000 0.00
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PCN: 16494-BID ESTIMATE RUN 07/01/2009
PROJECT: STA1251-006 ESTIMATE NO: 0003 10:53:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
6,500.00000 1.500 9,750.00
0120 630-80360 *DRUM CHANNELIZING DEVICE 50.000 8.000
EACH 0.000 0.00
35.00000 8.000 280.00
0125 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0130 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0135 630-80380 *TRAFFIC CONE 250.000 50.000
EACH 0.000 0.00
12.50000 50.000 625.00
0140 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0145 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 61,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16494-BID ESTIMATE RUN 07/01/2009
PROJECT: STA1251-006 ESTIMATE NO: 0003 10:53:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70021 F/A ON-THE-JOB TRAINEE 160.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0175 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 202-00010 *REMOVAL OF TREE 671.000 671.000
EACH 0.000 0.00
125.00000 671.000 83,875.00
0205 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CHANGE 0.000 0.000
ORDER 002 ASPHALT CEMENT
TON 0.000 0.00
600.00000 0.000 0.00
0210 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CO #003 21.080 0.000
UNIT PRICE CHANGE
TON 21.080 12,015.60
570.00000 21.080 12,015.60
0215 403-09500 FURNISH HOT MIX ASPHALT FURNISH HMA WITH 20% RAP 414.630 0.000
ADDMIX FOR HIP RECYCLE
TON 414.630 36,487.44
88.00000 414.630 36,487.44
CAT 0200 CURRENT AMT $ 3,083,344.44 $ 393,883.62$ 580,961.07
CAT NO0400 CONSTRUCTION ENGINEERING
0185 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0190 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
18,000.00000 0.000 0.00
0195 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 39,000.00 $ 0.00$ 21,000.00

PROJECT TOTAL CURRENT AMT § 3,122,344.44 $ 393,883.62 % 601,961.07



